® o Compact Signing Date: 2-Oct-15
LI b e rl a Entry into Force Date: 20-Jan-16
End of Compact Date: 19-Jan-21
_— . Compact Closeout Period: 19-May-21 to 17-Aug-21
Key Performance Ind |CatOrS Current Compact Budget: $256,726,000
T -
~=me  (Quarter 17 Results: January to March 2020)

Roads Project
Objective: Improve the
planning and execution of
routine, periodic and
emergency road
maintenance.

Report Date: May 10, 2020

National Road fund operational Date 1-Apr-17 Pending Pending
Rl i passlg\cllvand Sl lite Date 1-Oct-16 12-Dec-16 Complete
National Road Maintenance
Activity
Outcomes: Finance periodic road Funds provided to the road fund :
maintenance works through an (US Dollars) ¢ LILEE 2 ol
incentive matching fund (Matching
Road Maintenance Fund)
Road Maintenance Management Date 31-Mar-18 Pending Pending
system accepted
Roads Sector Reform Activity: Foite Lot Sl Levy [preses) g Date 1-Oct-16 23-Oct-16 Complete
Outcomes: to build capacity and signed into law
provide technical assistance at the
national and regional level through
the development of a national road
asset management system Roadway inventory developed Date 31-Dec-17 31-Oct-18 Complete
Traffic counts conducted Date 30-Jun-18 4-Oct-17 Complete




